Advanced Metering Infrastructure (AMI)
Current PUC Schedules

SDG&E

Intervenor Testimony

January 6, 2006

Rebuttal Testimony

January 20, 2006

Evidentiary Hearings

January 30 -- February 10, 2006

Opening Briefs

March 8, 2006

Reply Briefs

March 17, 2006

Proposed Decision

June 2006

Commission Decision

July 2006

SDG&E’s pre-deployment plan ($9.3 million) has already been approved by the
Commission (as of August 2005).

SDG&E has recently filed a motion seeking a three-month delay to the schedule
above which, if approved, would move the Commission decision to October 2006.
If the schedule above holds firm, SDG&E would begin deployment upon
Commission approval and complete deployment by 2009.

PG&E

Testimony by non-utility parties

December 7, 2005

Rebuttal testimony

December 16, 2005

Evidentiary hearings

January 5-19, 2006

Opening briefs

February 8, 2006

Reply briefs

February 17, 2006

Proposed Decision

April 2006

Commission Decision

May 2006

e PG&E’s pre-deployment plan ($49 million) has already been approved by the

Commission (as of September 2005).

TURN has filed an application for rehearing seeking to reverse the Commission’s
approval of PG&E’s predeployment plan.

PG&E would begin deployment upon Commission approval and complete
deployment by the end of 2010.

No schedule has been established with respect to a full rollout of AMI for SCE.
SCE plans to file a business case application for full AMI deployment after its
pre-deployment plan is complete.

The Commission has issued a draft decision that adopts a multi-party
settlement agreement on Phase 1 of SCE’s pre-deployment AMI application.
The draft decision approves $12 million in ratepayer funding over an 18 month



period for SCE. The draft decision is scheduled for the December 1, 2005
Commission meeting.

Upon completion of its Phase 1 pre-deployment plan (18 months), SCE will
determine whether it will seek further ratepayer funding for Phase 2 of its pre-
deployment plan.

No estimate provided by SCE as to when deployment will begin and end as SCE
has not yet filed a full deployment plan (pending the results of their pre-
deployment plan).



